

2018-04: Project Update Digi

Newsletter 2018-04



Newsletter

Project update: Digitization project

Project summary

Project lead: Changi Airport Group  & Pfizer 

Project participants: Mumbai Airport, Brussels Airlines, Brussels Airport, DHL Global Forwarding, Envirotainer, Expeditors, EuroAirport Basel, Johnson & Johnson, MSD, MVD Free Airport and Singapore Airlines Cargo

Project scope

1. The goal of the project is to establish pharma trade lanes involving operators who embrace the IATA CEIV certification.
2. During the process, the project group will identify common KPIs across stakeholders during the process when pharmaceutical shipment is being transported from airport to airport, and explore technologies to house the KPIs in the form of dashboards.

Status update

The project team will be using IATA Cargo IQ's Master Operating Plan (MOP) as a guideline to map out the respective milestones of transporting pharma shipment in the airport environment via airfreight. The team will identify the specific milestones where data such as time, temperature, location and checks for physical damages are available.

A demo will subsequently be created to show how relevant information can be collected and shared with various logistics stakeholders. The demo will also show how data accessibility could be controlled to ensure data confidentiality.



What has been done so far

A demo will be created based on the submission of the MOP document from our project members. This will be an additional step from the conceptualizing of the proof of concept.

The purpose of the demo is to:

1. Present a visual demonstration on how a dashboard would look like (based on submission of the MOPs from project members)
 2. Demonstrate how relevant information can be collected and shared with various logistics service providers
 3. Demonstrate how data accessibility could be controlled to ensure confidentiality.
 4. Identify missing data points and the format (e.g. excel) of data which could be exported to the dashboard
-

Next steps

- The project group will be working towards creating a demo by the next general meeting for Pharma.Aero, which is expected to be on 13 March, in Dallas.
- In the meantime, the project group will be organizing the next teleconference in late Feb/early Mar 2018 to share on the latest development of the demo.
- Lastly, the project leaders will be reaching out to specific project members on the information required in order to have a more comprehensive demo version of the dashboard.

WE CONNECT PHARMA



Copyright © 2020 Pharma.Aero bvba, All rights reserved.
You are receiving this mail because you are a Pharma.Aero Member.

Our mailing address is:
Pharma.Aero bvba
Bedrijvenzone Machelen Cargo 706
Machelen 1830
Belgium

Want to change how you receive these emails?
You can update your preferences or unsubscribe from this list

